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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 21:04:11

CONTID: C21903         ESTIMATE NO: 0001 PROG 2005

PCN: 21903-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 M.P. 291.38 to M.P. 296.60 PERCENT TIME:

PROJECT NO: NH0242-085                    

US 24 Resurface - Chipita Park to West of Manitou

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,689,290.76 PARTICIPATING $ $ 1,625,785.25

AWARD PROJECT AMT: 5,351,155.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,823.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.22

WORK DAYS

WORK DAYS

24.30%

5,063,505.51

1,625,785.25

1,625,785.25

1,581,961.69

$

$

$

$

1,625,785.25

0.00

1,625,785.25

0.00

1,625,785.25

-43,823.56

0.00

1,581,961.69

0.00

AMOUNT DUE 1,581,961.69 1,581,961.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,581,961.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

05/18/2020

06/17/2020

02/27/2020

04/01/2020

04/27/2020

04/27/2020
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

272.000

EACH

5.70000

0010 *Removal of Concrete Median Cover Material 0.000

114.300

202-00190  
 

3,909.06114.300

3,909.06

114.300

SY  

34.20000

0015 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

925.000

LF  

11.50000

0020 *Removal of Curb and Gutter 0.000

954.000

202-00203  
 

11,448.00954.000

11,448.00

954.000

LF  

12.00000

0025 *Removal of Concrete Curb Ramp 0.000

16.100

202-00206  
 

562.7016.100

562.70

50.000

SY  

34.95000

0030 *Removal of Asphalt Mat (Planing) 0.000

128,813.860

202-00240  
 

238,305.64128,813.860

238,305.64

235,201.000

SY  

1.85000

0035 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

57,463.000

SF  

0.65000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

180.000

EACH

114.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

88.000

EACH

51.35000

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,134.000

LF  

4.00000

0055 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

6.000

EACH

210.00000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

275.00000

0065 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

40.000

HOUR

350.00000

0070 *Aggregate Bag 0.000

380.000

208-00035  
 

13,015.00380.000

13,015.00

380.000

LF  

34.25000

0075 *Concrete Washout Structure 0.000

2.000

208-00045  
 

5,000.002.000

5,000.00

2.000

EACH

2,500.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

170.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

340.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

340.00000

0095 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

85.00000

0100 *Erosion Control Management 0.000

7.000

208-00207  
 

2,800.007.000

2,800.00

90.000

DAY 

400.00000

0105 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

370.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

30.000

HOUR

150.00000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

257.000

SY  

11.40000

0120 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

613.000

CY  

95.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

104.290

403-00720  
 

15,643.50104.290

15,643.50

500.000

TON 

150.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

31,730.000

TON 

80.25000

0131 HMA (Gr SX) (75) (PG 64-28) Changed Gryration and 
Binder

0.000

8,625.870

403-34751  
 

692,226.078,625.870

692,226.07

8,625.870

TON 

80.25000

0135 Emulsified Asphalt (Slow-Setting) 0.000

3,615.600

411-10255  
 

16,993.323,615.600

16,993.32

11,694.000

GAL 

4.70000

0140 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

3,087.500

LF  

27.35000

0145 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

915.00000

0150 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

3,540.00000

0155 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,825.00000

0160 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

3,700.00000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Concrete Sidewalk (6 Inch) 0.000

8.700

608-00006  
 

1,144.058.700

1,144.05

17.000

SY  

131.50000

0170 Concrete Curb Ramp 0.000

17.800

608-00010  
 

2,340.7017.800

2,340.70

50.000

SY  

131.50000

0175 *Detectable Warnings 0.000

20.000

608-00015  
 

2,790.0020.000

2,790.00

24.000

SF  

139.50000

0180 *Curb and Gutter Type 2 (Section I-B) 0.000

151.000

609-21010  
 

7,414.10151.000

7,414.10

1,027.000

LF  

49.10000

0185 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

925.000

LF  

26.80000

0190 *Median Cover Material (6 Inch Patterned Concrete) 0.000

872.500

610-00026  
 

13,523.75872.500

13,523.75

872.500

SF  

15.50000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

532.000

EACH

27.40000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

74.000

EACH

29.65000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

95.000

EACH

31.95000

0210 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

47.000

EACH

45.60000

0215 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

12.000

EACH

51.35000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

110.000

EACH

85.55000

0225 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

4.000

EACH

91.25000

0230 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

16.000

EACH

96.95000

0235 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

411.000

EACH

51.35000

0240 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

367.000

SF  

27.40000

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,970.000

SF  

29.70000

0250 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

460.000

SF  

39.95000

0255 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

74.000

LF  

79.85000

0260 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

73.000

LF  

96.95000

0265 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

19.000

EACH

296.50000

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

185.000

EACH

455.00000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

35.000

EACH

570.35000

0280 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

2,850.00000

0285 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

5,700.00000

0290 *Construction Surveying 0.000

0.470

625-00000  
 

32,124.500.470

32,124.50

1.000

L S 

68,350.00000

0295 Mobilization 0.000

0.600

626-00000  
 

165,000.000.600

165,000.00

1.000

L S 

275,000.00000

0300 *Public Information Management (Tier II) 0.000

52.000

626-01112  
 

10,400.0052.000

10,400.00

140.000

DAY 

200.00000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

677.000

GAL 

110.00000

0310 *Pavement Marking Paint (High Build) 0.000

1,231.500

627-00013  
 

76,353.001,231.500

76,353.00

1,598.000

GAL 

62.00000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,149.000

SF  

18.00000

0320 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

939.000

SF  

18.40000

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,077.000

SF  

12.85000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flagging 0.000

211.000

630-00000  
 

7,701.50211.000

7,701.50

1,500.000

HOUR

36.50000

0335 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

900.000

HOUR

82.00000

0340 *Traffic Control Inspection 0.000

8.000

630-00007  
 

4,120.008.000

4,120.00

44.000

DAY 

515.00000

0345 *Traffic Control Management 0.000

19.000

630-00012  
 

32,490.0019.000

32,490.00

90.000

DAY 

1,710.00000

0350 *Courtesy Patrol 0.000

28.000

630-00031  
 

7,840.0028.000

7,840.00

400.000

HOUR

280.00000

0355 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

3,995.00000

0360 Traffic Incident Management Plan Implementation 0.000

0.500

630-00041  
 

1,425.000.500

1,425.00

5.000

MON 

2,850.00000

0365 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

2,055.001.500

2,055.00

10.000

EACH

1,370.00000

0370 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

1,025.00000

0375 *Construction Traffic Sign (Panel Size A) 0.000

15.500

630-80341  
 

1,149.3315.500

1,149.33

31.000

EACH

74.15000

0380 *Construction Traffic Sign (Panel Size B) 0.000

37.500

630-80342  
 

3,208.1337.500

3,208.13

103.000

EACH

85.55000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Construction Information Sign 0.000

1.000

630-80348  
 

2,050.001.000

2,050.00

2.000

EACH

2,050.00000

0390 *Vertical Panel 0.000

2.000

630-80350  
 

34.202.000

34.20

20.000

EACH

17.10000

0395 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,415.001.000

7,415.00

2.000

EACH

7,415.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.500

630-80358  
 

4,275.001.500

4,275.00

4.000

EACH

2,850.00000

0405 *Drum Channelizing Device 0.000

29.000

630-80360  
 

661.2029.000

661.20

104.000

EACH

22.80000

0410 *Traffic Cone 0.000

212.500

630-80380  
 

2,422.50212.500

2,422.50

500.000

EACH

11.40000

0415 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

4,565.00000

0420 *Mobile Attenuator 0.000

1.000

630-85020  
 

39,925.001.000

39,925.00

2.000

EACH

39,925.00000

0425 *Night Work Lighting 0.000

2.000

632-00000  
 

135,000.002.000

135,000.00

2.000

L S 

67,500.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

177,700.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21903-BID    ESTIMATE RUN 06/23/2020

PROJECT: NH0242-085                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

151,000.000

F A 

1.00000

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0450 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0455 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

119,000.000

F A 

1.00000

0460 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

4,400.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,562,765.251,562,765.256,623,700.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 0.000

1.000

620-00002  
 

28,500.001.000

28,500.00

1.000

EACH

28,500.00000

0475 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

31,950.001.000

31,950.00

1.000

EACH

31,950.00000

0480 Sanitary Facility 0.000

1.000

620-00020  
 

2,570.001.000

2,570.00

2.000

EACH

2,570.00000

CAT 63,020.0063,020.0065,590.00CURRENT AMT0400 $ $ $

$ 1,625,785.251,625,785.25$6,689,290.76$CURRENT AMTPROJECT TOTAL


